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Executive Summary  

Ameren Illinois Company (Ameren Illinois) submits the following Smart Grid Test Bed 
Quarterly Report in accordance with the Energy Infrastructure Modernization Act, 220 
ILCS 5/16-101 et seq. (“the Act”). This report provides updates on the steps Ameren 
Illinois has taken to implement its test bed plan during the fourth quarter of 2012. The 
report includes information on activities Ameren Illinois has undertaken to design and 
construct its “primary” test bed location, discussions with potential test bed customers, 
and on the testing application process.  

Test Bed Cost and Construction Status 

Status 

 
The completion status for the “primary” Technology Applications Center (TAC) location 
is as follows: 
 
Engineering Design = 95%       Site Construction = 20%       
Site Survey = 100%         Equipment Purchases = 70% 
 
 
Actual Costs  

Provided below are the actual costs incurred through December 31, 2012 for the 
primary test bed location: 
 

Work Order Description Cost 

J00BM Design and construction of substation and control building $937,075 

J00LR Design and construction of distribution feeders on 
“primary” TAC site 

$69,800 

J0022S-
J0242 

Acquisition of testing infrastructure tools $88,312 

 Total Actual Costs for 2012 $1,095,187 
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Estimated - Timeline/Schedule – Primary TAC location 

• Site Prep & Foundations:  Start - 10/10/12    Finish – 01/15/2013 

• U/G Infrastructure:                 Start - 01/15/2013    Finish – 04/01/2013  

• Overhead Infrastructure:  Start -  03/01/2013   Finish – 04/01/2013 

• Control Building:   Start – 01/15/2013   Finish – 04/01/2013 

Notes:  

1. Estimated in-service of “primary” TAC is currently April 1, 2013. 

2. Estimated in-service of “secondary” TAC is November 15, 2012. 

 

Test Bed Interest  

• Since the last Quarterly Report, Ameren Illinois has received an application from a major 
utility equipment provider. This application requests that Ameren Illinois install several 
distribution system devices and control systems for the purpose of testing the 
Distribution Automation and Volt-Var Equipment & Controls across multiple distribution 
feeders. Currently the TAC Staff is reviewing the application to determine how to 
implement the equipment on Ameren Illinois’ distribution system to gain the best 
evaluation. 

• Ameren Illinois also had a discussion with another utility equipment provider regarding a 
possible installation of control equipment that could be used to perform Distribution 
Automation and Volt-Var controls. At present, Ameren Illinois has not received a formal 
application for this project.  

Smart Grid Test Bed Plan Success  

 
Ameren Illinois' commitment to the successful implementation of its Smart Grid Test 
Bed plan is strong. However, as set forth above, Ameren Illinois reserves the right to 
modify, amend or alter this plan, as necessary and consistent with the law, to meet the 
requirements and objectives of the EIMA and other related provisions. Additionally, 
Ameren Illinois reserves its right to terminate this plan 

 

 


